
Permit effective date: 08/01/2019
Link to permit: https://www3.epa.gov/region1/npdes/permits/2019/finalnh0000116permit.pdf

2020 02 12: Water division issued a minor permit modification to the permit compliance schedule. The 
modification allowed 2 extra months for completion of milestone 1 and 2 of the compliance schedule 
but did not affect the final milestone date.

2021 03 24: NYCOA request EPA a two-month extension to the Intak Screen Installation (Compliance 
schedule milestone 3) (Due date: 8/1/2021)

NYCOA
letter to E...

2021 04 21: EPA response to extension request
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